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December 19, 2012

VIA ECFS

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Re: Nex-Tech Wireless, LLC
Notice of Oral Ex Parte Communication
WT Docket No. 12-332

Dear Ms. Dortch:

On December 18, 2012, Johnie Johnson, President & CEO of Nex-Tech Wireless, LLC
(“NTW”), Gwendolyn Donaldson, Legislative Advisor to NTW, and the undersigned met with
Louis Peraert, Courtney Reinhard, Renee Gregory, and David Goldman, legal advisors to
Commissioners Clyburn, Pai, Genachowski, and Rosenworcel, respectively. At the meetings,
NTW urged the Commission to grant the company’s pending request for extension of time and
limited waiver to construct its 700 MHz wireless licenses. NTW informed the advisors of the
challenges faced by the company in constructing its 700 MHz licenses in rural Kansas and
Colorado as further discussed below and in the attached handout distributed at the meetings.

Spectrum is a scarce commodity, and wireless service providers need to take advantage
of opportunities to acquire spectrum to the extent that such acquisition can be used to provide
additional advanced communications to customers, and is supported by a viable business case.
In 2011, NTW was presented with the opportunity to purchase spectrum from Cellco Partners
d/b/a Verizon Wireless to purchase 700 MHz licenses in Kansas and Colorado, and NTW acted
on that opportunity before it disappeared. That transaction closed in May 2012, leaving the
company with only 13 months in which to meet the FCC’s 35% geographic-area coverage
requirement by the June 13, 2012 deadline.

Even before Verizon Wireless had offered to sell 700 MHz spectrum to NTW, the
company and other rural carriers anticipated that they might have the opportunity to purchase
700 MHz spectrum from other carriers. To that end, beginning in 2010, NTW and 36 other rural
carriers, all of whom are members of a buying consortium called the Associated Carrier Group
(“ACG”) met with major equipment manufacturers in an attempt to acquire the end-user
equipment necessary for the construction of 700 MHz networks. The ACG members reasoned
that if because handset makers were manufacturing Band Class 13 (Verizon Wireless) and Band
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Class 17 (AT&T) compatible handsets for large carriers, ACG members could consolidate their
collective purchasing power by committing to large bulk purchases with the manufacturers, ACG
members should be able to obtain Band Class 12 (rural carriers) handsets. Despite NTW and the
ACG members’ best efforts, the equipment manufactures decided not to make Band Class 12
handsets for them. This was an unanticipated outcome because the collective purchasing power
of ACG members, while not on par with the national carriers, still represented a significant
purchase of handsets. It did not become apparent that the manufacturers would not make 700
MHz-compatible handsets for NTW and ACG members until after they had acquired their 700
MHz licenses.

It is important to note that although the 700 MHz B Block overlaps Band Classes 12 and
17, there is still an incompatibility issue that cannot be solved by having the rural carriers deploy
handsets originally intended for nationwide carriers. Although 4G LTE networks are being
deployed in large cities, that technology is not available in less populous and rural areas. In
areas where LTE is not available, Band Class 17 devices fall back to the GSM standard, whereas
Band Class 12 handsets revert to CDMA. NTW is currently on a 3G network, and has not
deployed LTE. Therefore, Band Class 17 GSM devices could not be used on NTW’s Band Class
12 CDMA network. Moreover, using handsets originally manufactured for other carriers is not a
viable option. For example, U.S. Cellular is a larger carrier that has been able obtain Band Class
12 handsets from manufactures. In order to utilize a U.S. Cellular handset on its network, NTW
would have to remove or cover the embossed U.S. Cellular logo on the device, and replace it
with NTW’s own. Furthermore, custom firmware and software would need to be removed and
replaced with NTW’s specifications. In tests conducted by NTW, the company has discovered
that despite attempts to modify custom firmware and software, competitor handsets will revert
back to the old programming, including the competitor’s startup screen, which makes them
unsuitable for deployment to NTW customers. Accordingly, until handsets are available to
NTW and other Band Class 12 licensees, NTW urged the Commission to grant the requested two
year extension of time beginning from when the FCC issues an interoperability mandate for the
700 MHz spectrum.

NTW also urged the Commission to grant the requested limited waiver to permit the
company to meet the population-based coverage requirements rather than the geographic-based
coverage requirements in the FCC’s rules. NTW’s market area is sparsely populated, with most
residents concentrated around a single town center in most counties. NTW’s engineers
determined that it order to cover 35% of the geographic area in its markets, it would need to
construct 42 sites. By contrast, NTW would only need to deploy nine sites if it were permitted to
meet the 40% population-coverage requirement. As stated in its Comments, NTW estimates that
it would cost $100,000 per site to build out its 700 MHz network, assuming that collocation were
possible, and no new towers were required. The additional 33 sites required to meet the
geographic coverage requirement would require a capital investment of $3.3 million more than
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that to meet the population-based requirement, which is a significant investment for a small, rural
carrier such as NTW.1 In light of the rural and sparsely populated nature of NTW’s market, the
company submits that grant of the requested limited waiver is warranted.

In addition to the attached handout, NTW also provided the advisors with a copy of its
Request for Extension of Time, and a copy of its Comments filed in the above-referenced docket.
A copy of the Request and Comments are not included with this submission as they are readily
available via ECFS. Should there be any questions with respect to this matter, please feel free to
contact the undersigned.

Respectfully submitted,

/s/ Tony S. Lee

Tony S. Lee

Counsel to Nex-Tech Wireless, LLC

Enclosure

cc: Louis Peraert
Courtney Reinhard
Renee Gregory
David Goldman
Angela Giancarlo

1 These figures are a refinement to those submitted in NTW’s Comments filed in the instant docket. See NTW
Comments at 4.





COMPANY
OVERVIEW

Technology: 3G CDMA EVDO, Operating
on 1900 MHz Bandwidth

Cell Sites: approx. 300

Coverage: approx. 40,000 sq. miles

Market Type: primarily rural, with
scattered town centers

Operating States: Western KS and Eastern CO

Employees: 104

Sales Locations: 48
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MISSION
STATEMENT

“Nex-Tech Wireless is committed
to providing leading-edge
technology, unsurpassed
nationwide voice and data
coverage and superior
customer care through highly-
trained associates.

We are proud to invest in the
communities where we live,
work and play. Our goal is to
enhance the quality of life for
our families, friends and
neighbors, while maintaining
company growth, profitability
and longevity..”
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CURRENT NEX-TECH
WIRELESS SPECTRUM
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 Spectrum is a scarce commodity.

 Customers are expecting and demanding
advanced applications.

 Data Traffic is Exploding.

 The opportunity to acquire additional
spectrum appeared.

 We acted on it before the opportunity
was gone.

 Spectrum is critical for the future success
and viability to meet and exceed customer
expectations.

 Nex-Tech Wireless’ goal is to meet and
exceed the customer’s expectations.

RATIONALE TO PURCHASE
700MHZ SPECTRUM
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RECENTLY ACQUIRED
700MHZ SPECTRUM
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6/13/2013 – First Build-Out Deadline

6/13/2019 – Second Build-Out Deadline

700MHZ BUILD-OUT
REQUIREMENTS

Build-Out Requirements

• Geographic area build-out requirements

(35% within 4 years and 70% within 10 years)

for the Lower 700MHz A, B, and E blocks;

• Population based build-out requirements

(40% within 4 years and 75% within 10 years)

for the Upper 700MHz C block.

• The FCC adopted use it or lose it policies in

Auction 73.
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 Lower 700 MHz B Block Call Signs:

 WQJQ755

 WQJQ757

 WQJQ762

 WQJQ766

 Applicable Construction Requirements:

 By June 13, 2013

 35% of the licensed geographic area

 By June 13, 2019

 70% of the licensed geographic area
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NEX-TECH WIRELESS 700MHZ LICENSES
& APPLICABLE CONSTRUCTION

REQUIREMENTS



 Licensed markets are sparsely populated
with residents and businesses concentrated
around in a few small towns

 Business case is justified only if population
centers are first constructed in order to
maximize initial return on investment, with
coverage in more isolated rural areas
following afterwards

 Licenses only acquired in May 2012, and
therefore extremely difficult to meet first
geographic construction requirements
given the rural nature of the market and
lack of equipment availability
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CHALLENGES TO MEETING
GEOGRAPHIC CONSTRUCTION

REQUIREMENTS IN RURAL KANSAS
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42 TOWERS
NEEDED FOR

56% COVERAGE
OF POPULATION
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VS.

9 TOWERS NEEDED
FOR

40% COVERAGE OF
POPULATION



 Network Deployment is a lengthy process

 RF Design

 Quotes from Infrastructure Vendors

 Selection of the Infrastructure Vendor

 Equipment Procurement

 Facilities Procurement (concurrent with equipment
procurement)

 Network Build

 Network Optimization and Testing

 Commercial Availability

 Total Time Required: Approximately 24 months and
assumes equipment is available, which it is not at this time

NUMEROUS &
INSURMOUNTABLE

DEPLOYMENT CHALLENGES
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 Small wireless
carriers lack scale
to drive
accessibility

 Device
Manufactures will
not commit

 Volume
Commitments

 Customers
Demand Choices
for Handsets

 The volume
projections will not
drive availability for
small carriers

MOBILE DEVICES
ARE NON-EXISTENT

13



 700MHz B block Handsets are non-existent

 In 2006, Nex-Tech Wireless joined forces with 36
other rural carriers who formed a buying
consortium called Associated Carrier Group to
strengthen buying power and offer greater volume
to handset vendors.

 Group has held numerous meetings with
handset vendors.

 ACG solicited equipment to no avail.

 Told small scale too unattractive to vendors

VENDORS WON’T SELL
TO SMALL CARRIERS
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ACS

Appalachian Wireless

Bluegrass Cellular

C Spire Wireless

Carolina West Wireless

Cellcom

Chat Mobility

Copper Valley Wireless

Cox Communications

Cross Wireless

Element Mobile

Etex

GCI

Golden State Cellular

Illinois Valley Cellular

Inland Cellular

James Valley Wireless

Leaco

Lltel

Mid-Rivers Wireless

Mobi PCS

MTA

Nex-Tech Wireless

Northwest Missouri
Cellular

nTelos

Open Mobile

Panhandle

Pioneer Cellular

Revol Wireless

SageBrush/ Nemont

SI Wireless

Silver Star
Communications

SRT Communications

Strata Networks

Syringa Wireless

Thumb Cellular

United Wireless

BUYING CONSORTIUM
MEMBERS
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16

700MHZ
BAND CLASS

Lower ABC block auctioned in (3) 6MHZ blocks



Lack of Interoperability Degrades Services

 Unfairly blocks rural consumer access to a National
Network

 Customers expect mobile devices to work wherever
they travel

 Band Class Issues with national operators prevent
ubiquitous connection, threatening public safety
response

 A roaming or wholesale agreement is not currently
available

ADDITIONAL
CHALLENGES
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RATIONALE FOR
DEADLINE EXTENSION

 NTW Recently Acquired 700MHz
Spectrum

 Rural Nature of the Licensed Area

 Time Involved for Network
Deployment

 No Device Availability

 Lack of Interoperability/Roaming
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PROBLEM:

 Lack of equipment blocks ability of NTW to launch services
in Western KS and CO

 Timeline to gain access to equipment unknown

• Industry solution has not emerged despite attempts
from small carriers

• Current handsets lack chip set to operate on 700MHz
B block licenses

• Consumers won’t be able to roam on other networks

 Insufficient time to build network to meet construction
requirements in a rural market

 Western KS Consumers will have no access to advanced
wireless services if relief is not granted

RECOMMENDATION:

To meet the demands of consumers and deliver high-speed
mobile broadband to rural KS and CO,

1. A build-out extension of at least 24 months is needed;

2. The FCC should require device interoperability in the
lower 700MHz band; and

3. Modify the current geographic build-out requirement to a
population-based requirement.

RECOMMENDATION
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